Note: Estimate of 8 hour days needed for one skilled house
builder and one skilled builder's assistant to complete tasks

Existing House Construction
Close in BR closet opening
Remove back wall hall closet
Open perimeter wall to addition

Foundation Construction Work
Quote for Techno Metal Posts™ includes installation
Locate and attach Ledger to house with Lag Bolts
Place & level Subsill

Build Flooring Deck
Frame up and level floor joists & sills
Glue & screw 1/2" PT sheathing to undersurface
Place R-30 insulation batts in joist spaces
Glue & screw 3/4" T&G Subflooring to deck

Build the three Wall Sections
Frame up and erect the three wall sections
Glue & screw 11/32" sheathing to outer surface
Install the two windows
Remove old existing siding from inside Addition wall
After close in and electrical installation
Place R-19 insulation in wall
Apply 1/2" Drywall

Build the roof
Attach Nailers to Existing Roof
Place ridge beam
Frame up the rafters
Frame up the ceiling joists
Glue & screw 3/4" T&G roof sheathing
Apply exterior Tyvek house wrap
Install skylight
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Roof building continued
Attach roofing underlayment & flashing
Place R-30 insulation in ceiling space
After close in and electrical installation
Apply 1/2" Drywall

Finish work in Existing & Addition
Paint the walls & ceiling
Put down wood flooring in Addition
Apply window & baseboard trim

Total 8 hour working days estimate
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