
A9 - Labor Time Estimate
 Ker Addition as of 4/7/2017


Note: Estimate of 8 hour days needed for one skilled house


builder and one skilled builder's assistant to complete tasks


Existing House Construction 1


Close in BR closet opening


Remove back wall hall closet


Open perimeter wall to addition


Foundation Construction Work 1


Quote for Techno Metal Posts™ includes installation


Locate and attach Ledger to house with Lag Bolts


Place & level Subsill


Build Flooring Deck 2


Frame up and level floor joists & sills


Glue & screw 1/2" PT sheathing to undersurface


Place R-30 insulation batts in joist spaces


Glue & screw 3/4" T&G Subflooring to deck


Build the three Wall Sections 2


Frame up and erect the three wall sections


Glue & screw 11/32" sheathing to outer surface


Install the two windows


Remove old existing siding from inside Addition wall


After close in and electrical installation


Place R-19 insulation in wall


Apply 1/2" Drywall


Build the roof 3


Attach Nailers to Existing Roof


Place ridge beam


Frame up the rafters


Frame up the ceiling joists


Glue & screw 3/4" T&G roof sheathing


Apply exterior Tyvek house wrap


Install skylight
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Roof building continued


Attach roofing underlayment & flashing


Place R-30 insulation in ceiling space


After close in and electrical installation


Apply 1/2" Drywall


Finish work in Existing & Addition 2


Paint the walls & ceiling


Put down wood flooring in Addition


Apply window & baseboard trim


Total 8 hour working days estimate  = 11
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