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Section 10

Construction Management Plan

The project will be managed by Toye Realty Holdings Ill, LLC and is expected to commence the summer of
2018.

Estimated construction time: ......cccccovviieiiviiie e 2 Months

Erosion Control Measures Placed: .......ccccceveevvviiiniieeinieeniee e, Week 1

Completer site clearing and grubbing.........ccccoveeeeciiiiiccieee e, Week 2

Construction of road subbase for access........ccvvvvercerenieercieeinieeene Week 3

Stormwater management area construction ........ccceeeeeeeeeeeeeeeeeennnn, Week 4 — Week 6

Road base and millings COArse.......cccviieieeciieeeecciee e Week 7

Start final seeding on prepared areas (during growing season)....... Week 8

Biweekly monitoring of vegetative growth ..........ccccocevveeecnnecennen. Week 8

Re-seeding of areas, if needed........cccoccveveeciieeccieee e, Week 12

Removal of erosion control devices........ccccccveeeeecieeeeccieee e, Upon Final Project Completion
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