Call# Date StartTime End Time Location Qty

9-Jul 9am Amethyst Lot
10-Jul 9am 1:30pm  Amethyst Lot
10-Jul 5pm 8:30pm  Amethyst Lot REV‘evlvni‘;gif;‘j;fv‘i’;‘o"n'ia”‘e
10-Jul 9pm Queuing Lanes Appnveduliancitons
10-Jul 9pm Ocean Gateway Date: 07/07/15
11-Jul 2:00am? 5:00am Race Course
11-Jul 7:00am 10:30am Race Course 2
11-Jul 7:00am 11:00am Ocean Gateway 8
11-Jul 7:00am 1:30pm  Amethyst Lot 4
11-Jul 9am 1:30pm  Amethyst Lot
11-Jul 10:30am Race Course 8
11-Jul 11:30pm 3:00pm Queuing Lanes
11-Jul 11:30pm Ocean Gateway 8

11-Jul 1:30pm Amethyst Lot



Description
set up tents
set up food tent, Crohns tent, Lobster Bake tent, beer tent, tap trailer, stage, generator, por

sell beer, serve pasta dinners, lobster bake dinners, provide attendants at entrances, cleanu Rev‘evlvnes‘;gif)‘;‘:;%’gof’n'ia”‘e
elevated speaker array, 10x10 announcer tent, position porta-potties Approved with Conditions
set up Ocean Gateway infrastructure, announcer sound system Date: _07/07/15

set up water stops with 2 box trucks and 1 pump truck, party zone infrastructure

have pump truck crew on stand-by during race

water bottle distribution, empty recycling bins

food tent distribution

serve beer, get Keanu Keanu on stage, empty trash barrels and recycling bins

pickup water stops, take recyclables to EcoMaine dumpsters, return box trucks to 174 Cast St in South Portland
remove porta-potties, breakdown speakers and sound system, breakdown all gear return to shipping containers it
breakdown Ocean Gateway infrastructure, return gear to shipping containers in Thames St lot

breakdown Ameythst lot



Reviewed for Code Compliance
on Stage Inspections Division
Approved with Conditions

Date: 07/07/15

1 Thames St lot
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